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Cyclone Aila Response 

Bangladesh 2009 
 

Professionally Appreciated, Institutionally Challenged 
 

1. EXECUTIVE SUMMARY 
 
The manner in which the emergency shelter response for cyclone Aila unfolded was impacted by a range of 
factors that can be classified under two broad headings; 
• The nature of the disaster, and  
• The way humanitarian response is conceptualized in Bangladesh 

 
Within the confines of their limited tenure in Bangladesh, the contribution made by the IFRC Emergency 
Shelter Coordination Team was considered useful by the shelter partners including UNDP.  A range of factors 
that could have made the contribution more useful will be discussed later in the report, but these were 
generally outside the control of the team. 
 
Based on this experience and that of the IFRC emergency shelter coordination support for Cyclone Sidr in 
2007, and, under the present arrangements of humanitarian response coordination and UN leadership in 
Bangladesh, IFRC involvement in emergency shelter coordination should be reviewed in order to find the 
most appropriate way to provide assistance for future emergencies.  As present arrangements for the SWG 
stand, involvement of the IFRC that mirrors the Aila experience appears unlikely except in the case of a formal 
cluster roll out under a directive from the ERC.  The reluctance of the government to declare an emergency 
and request external assistance, and the UNRCO’s apparent disinclination for any arrangements that would 
either officially or unofficially transfer management control over emergency operations from country level 
agents to global cluster leads, make the use of clusters a challenge.  This apparent tension between country 
leadership and global capacity in an emergency response would benefit from further attention in the 
humanitarian reform dialogue.  
 
Engaging with UNDP on issues surrounding preparedness through a permanent Shelter Working Group (SWG) 
potentially offers one opportunity for IFRC to support preparation for improving the emergency shelter 
response.  This could include setting up standing procedures for coordination of a response agreement on an 
interagency shelter assessment tools, training in information management tools and guidelines for emergency 
shelter kits and transitional shelters.  It would require a commitment and support from the UNDP and the 
relevant government counterparts that the shelter working group would be both inclusive and sustained. This 
would ideally fit within the Local Consultative Group (LCG) structure in Bangladesh and should ensure clarity 
in the relationships between the SWG (responsible for preparedness), the shelter coordination group 
(responsible for coordinating the emergency response) and the agency responsible for the coordination of 
shelter recovery beyond the emergency phase of a disaster, usually UNDP in Bangladesh.1   
 
By engaging in emergency preparedness, IFRC could contribute to a more effective shelter response 
irrespective of the extent of the disaster.  Involvement of the IFRC in emergency shelter preparedness would 
also ensure that the global mandate of the IFRC in regard to emergency shelter leadership was understood by 
all stakeholders.  In the event of a large scale emergency and a call for international assistance, an IFRC surge 
team could provide coordination and information management support into the local structure in a way that 
was predictable and understood by all stakeholders. 

                                                 
1
 For information on the local consultative groups (LCGs) see  http://www.lcgbangladesh.org 
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1.1  The Nature of the Disaster  
 
On the 25th May 2009, Cyclone Aila affected coastal districts of Bangladesh, especially Khulna and Shatkira.  
Although it brought heavy rains and storm surges which combined with high tides to breach flood protection 
embankments, Aila was classified as a category 1 cyclone and the government reported a death toll of 190 
people across 11 districts affecting 4.8 million people.  However, as a category 1 storm, cyclone Aila was less 
dramatic than Cyclone Sidr, a category 4 storm in 2007 which affected 9 million people across 30 districts and 
was responsible for around 4000 deaths. 

 
The perception in the initial days following the storm influenced the response of the government, the 
humanitarian community in Bangladesh (particularly the UN) and the media.  Although taken seriously, 
particularly by the government which had been issuing regular and detailed situation reports since the threat 
of the cyclone emerged and had responded quickly with initial distributions, Cyclone Aila was not considered 
a major disaster.  This initial perception amongst key actors is seen by many as inhibiting the amount of 
international assistance made available to support the response to Aila.   
 
The government issued its last Aila situation report on the 11th June.  However, in the weeks that followed, it 
became clear that while the severely affected areas where confined to the south west of the country the 
extent of the damage was very intense.  Government figures indicated that almost 250,000 houses had been 
completely destroyed and approximately 370,000 were damaged by the storm.  More significantly (see the 
table below), the proportion of houses damaged or destroyed in the affected unions was extremely high. This 
is supported by an IOM assessment conducted in August that found 100% of the population displaced in the 
most severely affected areas.2 
 

District Upazila Worst Affected 
Unions 

Most Affected 
Family 

Most Affected 
People 

Dead and 
Missing 

Household 
Damaged  

Satkhira Shyamnagar Gabura 6,007 30,034 24 100% 

Padmapukur 4,432 22,163 10 100% 

Burigoalini 4,289 26,810 5 80% 

Atulia 4,621 28,879  50% 

Assasuni Protapnagar 3,750 15,000 1 100% 

Sreeula 2,250 9,000  80% 

Khazra 2,000 8,000  70% 

Baradal 1,875 7,500  50% 

Khulna Dacope Kamarkhola 3,200 16,000 4 90% 

Sutarkhali 8,000 40,000  100% 

Tildanga 8,000 24,000  80% 

Banisanta 2,800 14,000  60% 

Koira Uttar Betkashi 4,050 8,000 1 100% 

Dakhin Betkashi 5,000 15,000 47 100% 

Moharajpur 5,000 20,500  80% 

Koira Sadar 6,204 25,000 5 50% 

Maheshwaripur 5,000 20,000  70% 

Total 76,478 3,29,886   

 
  

                                                 
2
 IOM conducted 2 assessments, the first from the 25-27 June and the second from the15-17 August.  These are available at 

http://groups.google.com/group/shelter-working-group-bangladesh/web 
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It also became clear that the extent of the damage to the flood protection embankments had created a 
situation where large tracts of land remained inundated with water.  With the onset of the monsoon bringing 
more water and limiting repairs to the embankments this section of the affected population were then 
displaced on embankments unable to begin any kind of recovery for several months. 
 
Aila has been described by several stakeholders as a “creeping emergency”.  According to the government 
and UNDP, the majority of the estimated 4.8 million people originally affected by Aila have been able to self-
recover (UNDP estimates a self recovery of 80%).  At the same time, the IOM assessment found that 80% of 
those in the most affected areas were still living on the embankments and roads, with the rest migrating away 
from the area.  This assessment claims that 150,000 people continue to reside on the embankments in very 
cramped conditions. 
 
As of October 2009, almost 5 months after Aila struck, all of the agencies interviewed that were engaging in 
some form of response were of the view that the situation was worse than it had been when they had 
assessed the situation in the initial days after the cyclone. 
 

1.2 Humanitarian Response in Bangladesh 
 
In addition to a complicated disaster, the way humanitarian response is understood in Bangladesh also had a 
significant impact on response to Cyclone Aila.   
 
The following extract from a recently released United Nations Country Team (UNCT) Bangladesh Standard 
Operating Procedures (SOPs) for Natural Disasters (June 2009) explains how coordination of emergencies in 
Bangladesh is designed to happen; 

 
Excerpt from UNCT Bangladesh SOP (June 2009)  

 
“The two main coordination forums regarding disasters in Bangladesh are the Sub-Group on Disaster & Emergency 
Response (DER) of the Local Consultative Group (LCG) and the United Nations Disaster Management Team (UNDMT). 
The DER is a coordination forum comprising of representatives from the Government, UN, donors, NGOs and others in 
the humanitarian community. The DER Group is headed by the Secretary of Ministry of Food and Disaster Management 
(MoFDM) and in his absence, Director General, Disaster Management Bureau (DMB), with WFP acting as the Secretariat 
of the Group. The Group meets on a monthly basis in non-emergency times, and more frequently during an emergency. 
The DER Group promotes active participation of the Government. The four main objectives of the Group are:  

 Objective 1: Rapid, coordinated, and timely response to disasters. 
 Objective 2: Establish an improved information system with continuous access for the main stakeholders. 
 Objective 3: Enhance disaster preparedness and response capacity of the GoB and partners. 
 Objective 4: Advocate for the preparedness and response needs of those vulnerable to or those affected by 

disasters 

The UN Resident Coordinator is responsible for forming and leading a standing United Nations Disaster Management 
Team (UNDMT) in each disaster/emergency-prone country, including Bangladesh. The composition of the UNDMT is 
determined by the types of disasters/emergencies to which the country is prone and the organisations present in 
country. The team includes a core group consisting of the country-level representatives of FAO, UNDP, UNICEF, WFP, 
WHO, UNHCR and IOM. The team is a mechanism for co-ordination, providing a forum for information exchange, 
discussion and seeking consensus. It recognises the mandates of the various agencies. WFP acts as the Chair of UNDMT 
in Bangladesh.  
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Clusters:  
The Cluster approach was proposed as a way of addressing gaps and strengthening the effectiveness of humanitarian 
response through building partnerships.  In a sense, a Cluster is an Emergency Sector Working Group.  Moreover, the 
cluster approach ensures predictability and accountability in international responses to humanitarian emergencies, by 
clarifying the division of labour among organizations, and better defining their roles and responsibilities within the 
different sectors of the response.  It aims at making the international humanitarian community more structured, 
accountable and professional, so that it can be a better partner for host governments, local authorities and local civil 
society. 
 
The aims of Clusters in general are as follows: 

 Sufficient global capacity 

 Predictable leadership 

 Concept of partnerships 

 Accountability 

 Strategic field-level coordination and prioritization 
 
This SOP is aimed at clarifying the role of the UN system in Bangladesh, operating within or without the rolling out of 
Humanitarian Clusters.  An effort has been made to make the SOPs complimentary to the recommendations of 
Humanitarian Response Review (2005) and its subsequent revisions coordinated by the United Nations Office for the 
Coordination of Humanitarian Affairs (UNOCHA).” 

 
One of the notable factors in regard to this set of SOPs is that it relates specifically to the UN agencies in 
Bangladesh and that it is not an IASC document.  The SOPs also place a heavy emphasis on the government’s 
DER group.  Although the DER officially includes the boarder humanitarian community in Bangladesh 
“….donors, NGOs and others in the humanitarian community” the stakeholders have varying reports of the 
inclusiveness of this group in the way it actually functions. For instance, meetings are not held regularly unless 
there is an actual emergency. 
 
Apart from two DER meetings held in late May to discuss the Aila situation, most stakeholders could not recall 
any over-arching coordination of the response from either the government or the UNDMT.  Most equate this 
to the government decision not to declare an official emergency and ask for external help with the response.  
The implication is that the government’s DER structure really only provides an overall coordination structure 
for response to an emergency of significant scale and scope for the government of declare a disaster and 
request the assistance of the international community. This indicates a  dichotomy between the value ascribed 
to coordination in a declared and an undeclared emergency. That is, if coordination in emergency 
preparedness and response is truly valued, then this should be present regardless of the scale and whether 
international assistance is requested or provided.    
 
In the absence of an IASC Humanitarian Country team, it also appears that the UNCT is often assumed to 
represent the “international humanitarian community” in Bangladesh.  In the wake of the “informal” cluster 
roll out for cyclone Sidr, a re-invigorated emergency preparedness process in Bangladesh would have been 
expected.  However, almost 2 years after Sidr, there have not been any consolidated, inter-agency 
contingency planning activities that have taken place.  The SOPs have been designed by UNDP, WFP and 
UNICEF, without any reference to the role of INGOs and the IFRC/ICRC in the document. 
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 1.3 Implications 
 

Aila represents the kind of emergency that Bangladesh and perhaps many other countries, will probably need 
to respond to in the future.  Growing risks of extreme climatic events in countries where many people live in 
vulnerable situations means that occurrences this kind of event will escalate.  The government’s reluctance to 
officially call on international assistance and the reluctance of the UN to draw attention to the gaps in the 
response are systemic issues that need to be addressed. At the country level, there is a need to develop 
systems of coordination that enable preparedness and response to transition seamlessly from small to 
medium to major emergencies. This requires greater focus on the institutional relationships that will manage 
preparedness, early warning, emergency response and recovery.  As with Aila, the devastation of an event 
may not always be immediately clear. 
 
As with other recent emergencies, (e.g. Nepal Koshi Floods 2008) Aila highlights the complexity of the IFRC 
relationship with the cluster system.  Questions over when and how the IFRC can provide leadership to 
emergency shelter are particularly pronounced in the very important preparedness phase and in the event of 
undeclared disasters without an official cluster roll-out.   
 
The limited government leadership in the transfer of shelter coordination to IFRC, and UNDP undertaking this 
role on behalf of the government highlights the difficulty of non-UN actors undertaking a leadership role in 
countries where there is no IASC Country Humanitarian Team. As highlighted in the review of the Koshi Floods 
in Nepal in 2008, the Aila experience suggests that globally IFRC should look at how emergency shelter 
coordination fits within a framework of “permanent clusters” (or in the case of Bangladesh “working groups”) 
and country level preparedness.  This needs to specifically address the appropriate relationship and protocols 
between the IFRC globally and country level clusters who lead shelter coordination during the non-emergency 
phases of the emergency response cycle.  
 
 
2.  INTRODUCTION 
 

2.1  Background to the Cyclone Aila Emergency Shelter Coordination Group Review 
 
Under the terms of a Memorandum of Understanding between IFRC and UN OCHA3,  

“subject to available resources, constitutional limits, and the rules and regulations of the Federation, 
the Federation will assume a coordination role for emergency shelter in specific emergency operations 
within an agreed coordination system”. 
 

Cyclone Aila hit the south-western coast of Bangladesh on the afternoon of 25th May 2009. Although Aila’s 
storm center struck West Bengal in India, it caused great damage to property with significant loss of life within 
Bangladesh.  The wind-driven tidal surge damaged many flood-control embankments and dykes, inundated 
vast areas of land and washed away thousands of homes. A total of 11 districts and 64 Upazilas were fully or 
partially affected. The Ministry of Food and Disaster Management (MoFDM) Relief Control Room reported on 
May 27th that 829,000 people were taking refuge in cyclone shelters and that 610,000 houses had been 
damaged or destroyed. As of the 4th June 2009 it was reported that the death toll reached 180 people, 
318,000 acres of cropping land had been damaged with a total of 4.8 million people affected. 
 
  

                                                 
3 IFRC-UNOCHA Memorandum of Understanding, signed September 19th 2006 
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The effects of Cyclone Aila were initially assumed to be minor as compared with that of cyclone Sidr which 
occurred in 2007.  This assumption was made largely based on the fact that Aila was a Category 1 storm and 
did not impact with the wind speeds of Cyclone SIDR (Category 4) and the death toll was significantly lower.   
Cyclone Aila  however did occur at high tide and as a consequence contributed to a significant tidal surge. 
These tidal surges breached and destroyed large sections of the system of embankments in the affected 
regions inundating vast areas of land with salt water. In many places this water was unable to drain away and 
these areas have remained submerged. In some of the areas where the embankments had been destroyed 
there are repeated tidal inundations preventing people from returning to their homes and cultivating their 
land. In the two worst affected districts, Khulna and Satkhira the initial, ongoing and repeated inundations 
have resulted in many of the majority bamboo and mud constructed houses to be completely and totally 
destroyed. 
 
In Bangladesh, a shelter coordination group was established by IFRC after cyclone Sidr.  After the emergency 
phase was over, IFRC handed over the coordination of the shelter response to UNDP (as agreed with UN 
Habitat -  the focal point for early recovery in the Global Shelter Cluster). After Cyclone Aila occurred, IFRC in 
Bangladesh and Geneva contacted the Cyclone Sidr Coordination Group coordinator to offer their support to 
coordinate the shelter response to Cyclone Aila. The coordinator welcomed IFRC to send a team to coordinate 
the shelter response.  A  Coordinator from Netherlands Red Cross and an Information Manager from Canadian 
Red Cross arrived in Bangladesh on the 22nd of June. A coordination group for Aila was then established under 
the umbrella of the overall existing coordination group. The handover of coordination responsibilities from 
IFRC back to UNDP occurred on the 4th of August, 2009.  
 

2.2  Objectives of this Review 
 
The objectives of the review, as set out in the Terms of Reference are to: 

1. Appraise the service provided by the International Federation as shelter coordinator to shelter 
coordination group participants – Government, UN agencies, Red Cross Red Crescent Movement 
(Bangladesh Red Crescent, IFRC, ICRC as appropriate), NGOs both national and international, and 
other actors; 

2. Appraise the service provided by the shelter coordination group as a whole to meeting the needs of 
the households affected by the disaster; 

3. Review and analyse the experience of the International Federation with respect to the establishment 
and operation of the Shelter Coordination Group, with a particular emphasis on lessons to be learnt 
for future operations; 

4. Provide recommendations with regard to the International Federation’s leadership of future 
emergency shelter coordination activities at both national and global levels. 

5. Examine if there were aspects of the Federation's coordination group leadership which potentially 
might have or actually did compromise the mandate and principles of the Red Cross/Red Crescent. 

6. Review and analyse how the International Federation and UNDP worked together before and after 
the cyclone Aila to trigger the creation of a new coordination group for Cyclone Aila. 

7. Provide recommendation on how the International Federation can work with UNDP to improve 
shelter preparedness for future disasters in Bangladesh. 
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2.3  Methodology for this Review 
 
This review took place in Dhaka and draws primarily on interviews with those involved in the emergency 
shelter response to Cyclone Aila.  This included UN agencies, INGOs, NGOs, IFRC, donors and the 
government’s Disaster Information Management Centre (DMIC).  In the absence of any documentation 
analyzing the response these were lengthy interviews usually taking between 1.5 and 2 hours each.  The key 
informants for the review were those proposed by the IFRC coordination team for Aila and the Geneva based 
IFRC shelter department as well as some other informants that emerged during the course of this research. 
The key informants are listed at Appendix A and comprised of 28 personal interviews, 8 email responses, and 
5 phone interviews. 
 
Not everyone who was asked to participate in the review accepted the invitation.  The Resident Coordinator, 
who had previously met with the IFRC Head of Delegation in Bangladesh and the Coordinator of the IFRC team 
declined the invitation for an interview.  Although not included in the list of key informants proposed by the 
IFRC team, meetings were unsuccessfully sought with the acting head of the Comprehensive Disaster 
Management Programme (CDMP), a donor funded project within the government’s Disaster Management 
Bureau (DMB), and the Director of the GoB Disaster Management Bureau. 
 
Reference documentation included the Aila Shelter Coordination group google group site, the MoU between 
OCHA and the IFRC on emergency shelter, Humanitarian Reform documents, reviews of recent IFRC shelter 
coordination deployments (particularly Sidr 2007 and Koshi 2008), the recently released UNCT SOPs for 
Natural Disasters and the emails surrounding the request for the deployment of the IFRC team.  
 
At the advice of the Head of the IFRC Delegation in Bangladesh a field trip to the affected areas was not part 
of this review because the focus was on the coordination of the response and all of the key actors involved 
were available in Dhaka. 
 

2.4  Humanitarian Reform, the Cluster Approach and the role of IFRC in Emergency Shelter  
 
The humanitarian reform process launched by the international humanitarian community in 2005 has sought 
to improve the effectiveness of humanitarian response through greater predictability, accountability and 
partnership. Through this effort the international humanitarian community seeks to reach more beneficiaries, 
with a more comprehensive needs-based relief and protection, in a more effective and timely manner. 

The key elements of humanitarian reform are: (1) the ‘cluster approach’; (2) a strengthened Humanitarian 
Coordinator (HC) system; (3) more adequate, timely, flexible and effective humanitarian financing; and (4) the 
development of strong partnerships between UN and non-UN actors.4 Clusters are essentially emergency 
sector working groups which seek to deliver: (1) high standards of predictability, accountability and 
partnership in all sectors or areas of activity; (2) more strategic responses; and (3) better prioritization of 
available resources. 

Efforts to introduce the humanitarian reform concepts in Bangladesh took place in 2006 and 2007 as part of 
the WFP support to the DER.    On the Humanitarian Reform website Bangladesh is identified as one of the 
countries which has a Resident Coordinator (RC) but no Humanitarian Coordinator (HC) that has used the 
cluster approach to respond to a major new emergency for cyclone Sidr in 2007. Those involved in the 
response to Cyclone Sidr have variously described the cluster approach adopted as “informal” or “local”. As 
such, there is some confusion about the linkages of the Sidr response to the global cluster system.  This 

                                                 
4
 http://ochaonline.un.org/roap/WhatWeDo/HumanitarianReform/tabid/4487/language/en-US/Default.aspx 
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confusion is not surprising given the relatively new nature of the cluster approach and the short history of 
humanitarian reform5.   

In terms of how to introduce the cluster approach at the country level, the IASC has agreed that this should be 
a field-driven process which allows flexibility in application depending on the country context as outlined in 
the IASC Guidance Note on Using the Cluster Approach to Strengthen Humanitarian Response.  In the 69th 
IASC Working Group meeting in Rome on 5-7 November 2007, the Working Group "Requested global cluster 
leads to assist humanitarian country teams in assessing additional resources or support needed to adapt their 
working methods to conform to the cluster approach, and requested OCHA to facilitate the development of a 
global cluster implementation plan and to provide by March 2008 an update on roll-out plans, based on 
information provided to the ERC by Humanitarian Coordinators and humanitarian country teams." 

This allows for global cluster leads to support preparedness to ensure that when clusters are rolled out in 
emergencies, they do so in a smooth, predicable way that is inclusive of all stakeholders. 

At the global level the Emergency Shelter Cluster is co-chaired by UNHCR and IFRC. UNHCR leads the 
Emergency Shelter Cluster for displaced populations resulting from conflict situations while IFRC is convener 
of the Emergency Shelter Cluster in disaster situations.  Under a Memorandum of Understanding between the 
IFRC and OCHA, the IFRC is committed to “assume a coordination role for emergency shelter in specific 
emergency operations within an agreed coordination system”6  The Federation’s commitment to “take a 
leadership role in the provision of emergency shelter in natural disasters”7 expressly excludes conflict 
situations which are the domain of the UNHCR. 

Emergency Shelter is defined as: “the provision of basic and immediate shelter needs necessary to ensure the 
survival of disaster affected persons, including “rapid response” solutions such as tents, insulation materials, 
other temporary emergency shelter solutions, and shelter related non-food items.”  This definition explicitly 
excludes transitional and permanent housing.8 

3. EMERGENCY SHELTER in RESPONSE to CYCLONE AILA 
 

3.1  Shelter Coordination Prior to Cyclone Aila 
 
The emergency shelter cluster led by IFRC was initiated after Cyclone Sidr in 2007.Once the emergency phase 
was over, IFRC handed over the coordination of the shelter response to UNDP as agreed with UN Habitat (the 
lead for early recovery in the Global Shelter Cluster).  The UNDP led shelter working group lay dormant from 
some time but was convened again in April 2009 to engage in monsoon preparedness under the leadership of 
the DER.  
 

“I do attend those meetings…it seems the UNDP has a leadership problem because most of the actors involved 
in shelter do not attend the meetings.  Only about 15 people go to the meetings that are lead by [UNDP] and 
UNDP is not taking a strong role to set an agenda for the group… *we+ have already made strong comments to 
the group that it is clear that the concept of a “cluster” is not understood.”  (INGO Shelter Partner) 

 

                                                 
5
 This is also noted by the IFRC review of the Emergency Shelter Response to the Koshi Floods in Nepal in 2008. 

6 Memorandum of Understanding between International federation of Red Cross and Red Crescent Societies and United Nations Office for the 

Coordination of Humanitarian Affairs In regards to the International Federation Assuming a Leading Role in Emergency Shelter in Natural Disasters. 

Article 6.4. 
7 Op cit article1.1. 
8 Op cit article 5. 
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Under this arrangement the mandate for the SWG was very specific to monsoon preparedness and the group 
was not expected to coordinate actual emergencies nor engage in preparedness for other kinds of 
emergencies. 
 
The SWG was considered by UNDP to be distinct from the “Shelter Cluster” established to respond to Cyclone 
Sidr.  However, it is difficult to separate these two entities because they are conflated in the minds of most of 
the shelter partners in Bangladesh.   
 
Some areas of concern regarding this SWG were identified by shelter actors in Bangladesh as follows: 
• Inclusiveness:  some organizations indicated that, rather than include all actors involved in shelter 

preparedness and response, the lead agency “picks and chooses” who will be involved in the group.  Some 
actors even suggest that the group comprises primarily of those organizations with some kind of funding 
relationship with the lead agency (e.g. as pre-qualified NGO partners).   

 

“*We were+ not really involved in the ongoing group *because we were not invited+.  Recently *we were+ invited 
to one meeting (September 10th) ….*The+ general impression of UNDP is that they are a very slow moving 
organization and not suited to moving rapidly as is required in this emergency context…..*we are+ not an 
official partner of UNDP, not one of the pre-qualified NGOs, so no official relationship. … It is our impression 
the UNDP doesn’t try to coordinate all shelter partners, only their own official partners.” 
(INGO Shelter Partner) 

 
• Coordination Style: Shelter stakeholders felt that the SWG was organized as a forum where shelter 

partners shared what they were doing and received instruction from the lead agency.  This was not 
understood to be a forum of equal partners who could come together to share knowledge resources and 
capacities to determine how to respond to the shelter challenges collectively.  This was particularly 
evident in the shelter design process where it was assumed that the lead agency would make the final 
decision on the shelter design. 

 

“The perceived lack of ownership from the government causes concern and frustration….whilst the 
government might have been present for a couple of meetings, they do not take a lead and often don’t stay 
long (and this is when they turn up at all).  It is in the non-emergency times that there should be engagement 
with the government on the issues related to shelter because in the emergency time we can understand that 
the government doesn’t have time.”  
(Donor) 

 
• Government Involvement:  Shelter actors consider the buy-in and ownership of government essential to 

effective shelter preparedness and / or response.  The limited government involvement in the SWG was 
seen by shelter partners as a failure of the lead agency to involve the government in the SWG activities. 

  
At the time of writing this review, the SWG was seeking approval of the government to continue as a 
“permanent cluster” and engage in preparedness activities for all future emergencies.  This would enable a 
more systematic approach to capacity building in coordination methods and user friendly information 
management tools. 
 

3.2  Emergency Shelter Coordination post Aila and prior to IFRC Deployment 
 
The IFRC coordination team did not arrive in Bangladesh until 4 weeks after Cyclone Aila struck.  The time 
between the onset of Aila and deployment of the IFRC team was longer than is desired or normally expected.  
This was primarily because the devastation caused by Aila was initially underestimated by all actors and 
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because the government didn’t declare an emergency which would have triggered the activation of the 
cluster system. 
 
Given the delay in deployment it is useful to review what emergency shelter coordination efforts were 
underway prior to the arrival of the IFRC team. 

 Initial information was shared by the government’s Disaster Emergency Response group (DER).  In a 
special DER meeting on the 30th of May the government shared their initial information on the extent 
of the damage caused by Cyclone Alia and requested agencies to inform the DMIC of their activities. 

 The UNDP led Shelter Working Group (SWG) for monsoon preparedness met in the days following the 
cyclone and agreed that it was useful for the agencies present to share information about how they 
were responding to Cyclone Aila.  Those shelter partners involved in this meeting and one subsequent 
meeting indicated that although these meetings enabled information to be shared any coordination 
was limited. 

 Some of the actors involved in the shelter response were not involved in the SWG because they were 
not invited. These agencies reported that the first indication that they had of the coordination of the 
emergency shelter response came after the arrival of the IFRC team.  

 

“The first meeting we were invited to was after the IFRC team arrived.  We hadn’t been invited to any 
meetings about shelter for the Aila affected population by UNDP. There had been DER meetings to discuss 
the emergency response in general, but nothing specific to shelter.  The impression that we had was that 
UNDP wasn’t doing much because the government didn’t declare an emergency.” 
 (INGO shelter partner) 
 
“We were involved in the WASH cluster, but had not been involved in any shelter coordination activities for 
Aila.  There were some general DMB meetings but nothing related specifically to shelter… As far as *we+ were 
aware, the Shelter Group was closed after Sidr.  We were not aware of UNDP having ongoing shelter work 
before Aila… but we only became aware that a Shelter Group was operational after the IFRC team arrived 
because we met them at the WASH cluster meeting.” 
(NGO shelter partner) 
 

 
With this backdrop, it is probably fair to claim that there was limited effort to coordinate the emergency 
shelter response to Cyclone Aila prior to the arrival of the IFRC coordination team 4 weeks after Cyclone Alia 
occurred. 
 

3.3  IFRC Shelter Coordination 
 

3.3.1 Deployment  
 

“The deployment was quite difficult with many challenges due to existing coordination structure of the UNDP 
and its relationship with the Government of Bangladesh.” 
(IFRC Shelter Team Coordinator). 

 
On the 10th of June, 2 weeks after Cyclone Aila, when the extent of the damage was becoming clear, the IFRC 
shelter delegate in Bangladesh (working on recovery from Cyclone Sidr) received a request for the IFRC to 
provide shelter assistance to the Aila response. After further communication with UNDP on the 12th of June, 
the shelter delegate suggested that, the Head of Delegation investigate this request for support in line with 
the IFRC commitment to provide coordination of an emergency shelter response. . 



 14 

 
After ascertaining its standing capacity to provide coordination support, IFRC in Bangladesh and Geneva 
extended an offer of coordination support to the UNDP coordinator of the Shelter Working Group for 
Monsoon Preparedness (SWG) on the 16th June. The SWG coordinator confirmed that UNDP was not going to 
coordinate any emergency response to Aila and welcomed the IFRC to send a team to for this purpose.  
Within one week a two person IFRC team comprising of a coordinator and an information manager met with 
UNDP in Bangladesh. 

 
Confusion surrounds this deployment.  The offers of assistance to coordinate the emergency shelter response 
were extended through phone calls between the Head of the IFRC delegation in Bangladesh and the IFRC 
Shelter Department in Geneva to the coordinator of the UNDP led SWG.   There is no documentation to 
confirm that the UNDP had accepted the offer of IFRC support.  
 
Upon their arrival in Dhaka, the IFRC team was positively received by the key UNDP staff involved in the SWG 
(UNDP and the GoB officially co-chaired the SWG, however GoB activity in the group was limited and UNDP 
was the agency taking the lead role).  In the initial meetings it was decided that the IFRC team would convene 
an Aila coordination group as a sub-group of the ongoing Shelter Working Group for monsoon preparedness.  
This would remain under, but separate from, the SWG with IFRC supporting a range of coordination and 
information management services for this Aila dedicated sub-group.   
 
At this point the UNUNRCO became aware of the deployment of the IFRC team. In spite of meetings with the 
Resident Coordinator’s Office and the RC herself, the IFRC team report being unable to provide leadership to 
the emergency shelter response.  Some of the reasons the team gave for not being able to provide 
comprehensive leadership to the shelter response included; being omitted from key meetings, having the 
agreed Aila Emergency shelter website shut-down without warning or information and an absence of follow-
up from UNDP on decisions agreed with the government counterparts.   
 
It needs to be noted that aspects of the IFRC shelter deployment for cyclone Sidr in 2007 had created tension 
between IFRC and the UNRCO even though the relationship between the UNDP and IFRC shelter coordination 
teams is positive.  The nature and origin of this tension have not been specifically documented but the shelter 
stakeholders were not oblivious to this tension.   
 
In fact, the IFRC review of the Emergency Shelter Deployment for Cyclone Sidr recommended that 
“Agreement should be made in writing before capacity is deployed”9.  It is unclear why this recommendation 
was not taken into consideration by the IFRC in Geneva and Dhaka in relation to the Aila deployment.  A 
recent change in the Head of Delegation in Dhaka in the weeks prior to Aila could explain why this protocol 
was not followed.  This also highlights a broader concern in the humanitarian sector that the attention to 
analysis and learning post emergency is not given adequate attention. 
 
The confusion regarding the deployment of the IFRC team could have its origins in a lack of understanding by 
key stakeholders (particularly UNDP and UNUNRCO) of the designated IFRC role in relation to emergency 
shelter.  This may extend to the provision of IFRC support to leadership in an emergency shelter response if a 
coordination vacuum is identified at the country level regardless of whether or not a formal cluster system 
has been rolled-out. 
 
The confusion in the deployment of the IFRC team may also have had its origins in a lack of clarity within 
UNDP about the role that the SWG would play in response to Aila.  This varied from a perception that   UNDP 

                                                 
9
 A Review of the IFRC-led Shelter Coordination Group; Bangladesh Cyclone Sidr Response 2007-2008. 
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was responsible to coordinate the SWG in early recovery shelter and monsoon preparedness but that they did 
not have the capacity or mandate for emergency shelter in response to Aila.  At the same time, there was a 
perception that UNDP had convened the SWG meetings to “…take up 3 urgent responsibilities to address 
Cylcone Aila situation” that included a strategy group (to coordinate clusters and devise action plans in 
discussion with GoB), a technical group (to coordinate and establish guidelines, time lines and objectives of 
different shelters), and an information and advocacy group.10 
 

They tried a lot, the IFRC team……perhaps it was an issue of competitiveness between UNDP and IFRC over 
control.  UNDP thought that the disaster was over and they should take back control….UNDP appear to feel 
threatened by the IFRC coordination….it appeared that UNDP caused *the IFRC+ a lot of problems. 
(Shelter Partner) 

 
It appears as though the deployment of the IFRC emergency shelter coordination team did not receive 
sufficient attention from the UN and related to this is the   failure to secure a deployment request in writing 
by the IFRC.  However, in spite of the confusion about the requests for deployment, it still remains unclear 
why the IFRC coordination resources, once in country, were frustrated rather than welcomed. 

 
 3.3.2  Length of deployment (timing of arrival and departure) 
 
The IFRC emergency shelter coordination team was in Bangladesh for only 6 weeks, arriving one month after 
the cyclone.  The time of arrival is late when compared to most deployments but this was related to the 
nature of the emergency (the impact of Aila was not immediately known), how the situation was understood 
by the GoB and other stakeholders (those not in the affected areas did not perceive the severity of the 
disaster, especially compared to Sidr, there was an expectation that the water would soon recede and people 
would move home), the fact that an official emergency had not been declared by the GoB, and a lack of clarity 
about what emergency shelter coordination arrangements would be offered at the country level.  The late 
arrival of the IFRC shelter team is not a reflection of inefficiency on the part of the Federation.  Once 
confirmation was received from the UNDP SWG coordinator, the IFRC team arrived within a week and began 
supporting coordination activities immediately. 

 

“The IFRC team arrived too late to coordinate the emergency response; they were required immediately after 
the cyclone when everyone was running around trying to do something with whatever resources they had 
and there was no coordination at all….they arrived after nearly 4-5 weeks late and 4 weeks is a long time in 
an emergency.” INGO Shelter Partner 

 
Although most shelter partners found the deployment of the IFRC team useful, their late arrival critically 
impacted the utility of the support that they could offer.  When the most critical initial phase of emergency 
shelter provision had not been coordinated at all there is some legitimacy to the skepticism surrounding the 
delayed deployment of the IFRC coordination team. 

 

“It would have been more helpful if they had come earlier…there was more that could have been done….e.g. 
mapping of cyclone shelters; where they were, how many they could  accommodate, services they had 
(sanitation, stockpiles, water storage, space for livestock…)” 
NGO Shelter Partner 

 
There is a general consensus amongst the shelter partners that although most of the displaced people have 
some kind of emergency shelter (i.e. a roof over their heads constructed using a combination of donated & 
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 Email communication dated 11 June 2009. 
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salvaged materials) they also agree that the emergency shelter efforts were relatively ad hoc.  There is a 
general agreement that some form of coordination in the early weeks after the cyclone would have improved 
the response. 

 

“The team should have arrived earlier; like all of us, we started too late.  This would have helped with raising 
awareness among donors about how bad the situation was and also created more of a sense of legitimacy 
for working in the affected areas.” 
(INGO Shelter Partner) 

 
There is far less consensus over the appropriateness of the departure of the IFRC team.  Most of the shelter 
partners felt that the IFRC team had left prematurely when the emergency phase was not over.  These shelter 
partners felt that the IFRC team could have played a valuable role in ongoing analysis of the needs of 
displaced people for emergency shelter and identification of the gaps in the response - which could 
potentially be used in advocating for funding.  

 

“Also it seemed that the IFRC team left very suddenly…we assumed that UNDP no longer wanted them here, 
although we didn’t really know anything about this.” 
NGO Shelter Partner 

 
There were some shelter partners who saw the absence of funds supporting the shelter response to Aila as an 
indication that there was  nothing to coordinate and thus implied that there was no further need for the IFRC 
coordination team. 

 

They were not here for very long, but as it turned out, even if they had stayed longer, without the funding 
there was not much work to be coordinated. 
(INGO Shelter Partner). 

The team should have stayed longer….the “emergency” is not over, so why have they left….the mapping of 
work should be ongoing and we are not aware of this being ongoing from UNDP. 
(NGO Shelter Partner). 

 
Following the departure of the IFRC team, a number of shelter partners expressed their concern over who 
would continue with the coordination efforts after the departure of the IFRC team.  This concern has been 
warranted with only one meeting taking place, on September 10th, more than four weeks after the IFRC 
team’s departure, and no other meetings since then. 

 

It was unclear who would keep the group moving after *the IFRC team+  left…and this has been an 
issue…..from our point of view we definitely would have appreciated the continuation of the group. 
(INGO Shelter Partner). 

 
3.3.3  Support to the IFRC team by the IFRC Delegation in Bangladesh. 

 
The IFRC coordination team was well supported logistically and organizationally by the Federation’s 
delegation in Bangladesh.  Although office space was utilized by the IFRC coordination team, they decided not 
to use the Federation’s premises for Aila coordination meetings.  This was an attempt to maintain a clear 
distinction between the work of the coordination team and the response efforts of the IFRC and the BDRCS.   
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The IFRC coordination team, the IFRC delegation staff and the BDRCS all report a positive working relationship 
and no confusion in roles.  As the coordination team was brought in specifically for the purpose of 
coordination and dedicated exclusively to this task, there was also no confusion amongst the shelter partners. 
 
The Federation’s delegation is confident that the relationship issues with UNDP and the UNRCO that 
influenced the effectiveness of the coordination team will not have any effect on the reputation of the IFRC in 
Bangladesh.  This was attributed to the clear firewall that was maintained between the work of the 
coordination team and that of the Federation delegation in Bangladesh. 

 
 
 
3.3.4  Service provided by the IFRC team 

All of the partners involved in the emergency shelter response to Aila that contributed to this review 
appreciated the efforts of the IFRC coordination team and found their contribution useful.    
 
An important feature of the positive perception of the IFRC Shelter coordination team was that they 
exclusively dedicated themselves to the coordination role. This made a big difference to the effectiveness of 
coordination.  Most emergency shelter partners saw the arrival of the IFRC team as the beginning of 
coordination efforts.11 
 
The improved quality of coordination services provided by the IFRC team was accompanied by greater 
information management and an increased flow of communication.  Some partners did note that they found 
the google group to be un-user friendly especially in the field where the internet was slow. 

 

Certainly while they were here the email communication about shelter increased and this was positive, then 
they left and things slowed down over Ramazan and Eid and since then [there has been] very little 
communication. 
(Shelter Donor) 

 
During the deployment of the IFRC team the meetings were regular and frequent and there was an attempt to 
provide information products that would minimize the duplication and gaps in the response. Some partners 
felt that more effort could have been made to involve the government in the coordination process.  

 

“Their *IFRC+ approach was very good, meetings were regular and frequent (weekly). They did a good job of 
trying to ensure that there were no gaps or duplication…” 
(INGO Shelter Partner). 

 
According to shelter partners, the IFRC team actively sought information, their management of the 
information was good and the minutes of meetings were produced immediately and disseminated.  

 

“It was a useful service in terms of highlighting the gaps and trying to prevent the overlaps.”   
(INGO Shelter Partner.) 

 
It was generally felt that the IFRC team members were good communicators and knew what information 
products and maps were useful to the shelter partners however some partners thought that the maps could 
have been made more useful.  

 

                                                 
11 The exception to this is the ECHO Shelter Coordination Group. 
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“They provided good mapping, a really good and helpful service.” 
(NGO Shelter Partner). 

 
The IFRC team members were found by partners to be collaborative and easy to work with and were 
considered useful in moving the process of agreement on shelter designs forward. 

 

“There was a marked increase in activity when they arrived and their departure was sudden.  Things were 
going strong and there was lots of activity in the group.  When they left, the focus of activities was still on 
relief.  Their ongoing support of the process of getting consensus on the design of shelters for the recovery 
phase would have been useful, some progress was made on this but it wasn’t complete….we need 
commitment early on this to ensure proposals are in time to get funding…and the design was still not yet 
finalized by the group….it appeared that the Sidr designs hadn’t been picked up *since Sidr+ until *the IFRC 
team+  arrived….then we began updating the work done at the time of Sidr to use for Aila…..why are we still 
reinventing the wheel?” 
(INGO Shelter Partner). 

 
The shelter coordination service faced several challenges from the outset as a result of the late deployment 
and compounded by the limited duration of the deployment to Bangladesh.  Given these constraints the 
quality of coordination service was limited by: 
• The absence of a consolidated shelter needs assessment.  Partner specific assessments that had been 

done in the immediate aftermath of Aila were very difficult to combine into a consolidated needs and 
baseline assessment because of their different methodologies and parameters measured.   

• There was no clearly articulated emergency shelter strategy within which the shelter working group was 
operating.  This would have assisted in defining a beneficiary targeting strategy which would have been 
particularly useful given the limited resources. 

 
Emergency Shelter Response Strategy 

An emergency shelter response strategy enables estimates to be made regarding: 
• How many households the shelter group can expect to support 
• Which families will received support ant why (targeting) 
• What form shelter support will take 
• For how long the shelter support will be provided 

 
Without a strategic framework for the response the deployment of information products becomes limited to tracking 
distributions of partners.  This limitation of the scope of their coordination efforts caused frustrations to the IFRC team 
who had hoped to provided greater depth of coordination. 

 

IM support in the shelter coordination group (within the constraints) consisted mainly of tracking 
distributions, producing reports on gaps in coverage, creating maps for damage and coverage and taking 
detailed minutes at coordination meetings to ensure the coordination activities remained transparent. 
 
 
3.3.4  Relationships 
 
The IFRC emergency shelter coordination team was commended for their communication skills and 
collaborative relationship building within the emergency shelter group and amongst other key stakeholders.  
This was enhanced by the fact that the IFRC emergency shelter coordinator had worked in Bangladesh 
previously and had some knowledge of the roles and responsibilities of key players.  It does not appear that 



 19 

the team did anything that contributed to tension amongst the emergency shelter partners including the 
UNDP or the GoB. 
 

UNDP 
In the absence of sufficient capacity of UN Habitat in Bangladesh and with the IFRC having a mandate 
for emergency shelter (not early recovery and beyond) UNDP took over the cyclone Sidr shelter 
cluster and re-activated this group as a “shelter working group for monsoon preparedness”(also 
referred to as the SWG) in April 2009.  There are some indications that this SWG will continue and has 
the potential to become something like a permanent shelter cluster.  Presently the linkages between 
the activities of the SWG and emergency response are unclear and would need to be clarified under a 
“permanent cluster” arrangement. 
 
At a personal level, the IFRC team maintained good, professional relations with the UNDP shelter 
team throughout their deployment.  The UNDP team acknowledged the benefit of having a team 
dedicated to the role of coordination and the professionalism of the team. 
 
At an organizational level the IFRC relations with UNDP and the office of the Resident Coordinator 
were affected by the confusion surrounding the deployment of the IFRC shelter coordination team. 
This was evidenced by a failure of UNDP to empower the IFRC team in regards to key coordination 
meetings (i.e. the Strategic Advisory Group for Aila), follow- up with the government and enable 
access to information platforms (i.e. the shelter coordination website).  This was also complicated by 
a perception of UNDP that they were responsible for the review and approval of shelter designs being 
developed by the Aila coordination group. 
 
DMIC 
The Disaster Management Information Centre (DMIC) is part of the Comprehensive Disaster 
Management Programme (CDMP) - a donor funded project within the Ministry of Food and Disaster 
Management (MoFDM).  In an effort to strengthen emergency response, the DMIC provides a range 
of GIS mapping and database services that can be used to convey information related to early 
warning, impact and response.  Although part of the government ministry, the DMIC is responsive to 
requests from all stakeholders for information products. 
 
DMIC reported a positive, collaborative working relationship with the IFRC coordination team.  The 
relationship worked well largely because the IFRC team was specific and detailed about the 
information products they wanted generated to assist in coordination and gap analysis. 

 
Government 
Active government involvement in the sector working groups or clusters is extremely important to 
ensure the best possible use of resources and avoid parallel coordination systems.  The shelter sector 
in Bangladesh struggled in this regard because there is no obvious government counterpart and no 
corresponding Local Consultative Group.12 During the response to cyclone Sidr in 2007 the lack of a 
government counterpart was also identified as an impediment to shelter coordination.13  The DMB 
has recently been identified as the government shelter counterpart.  While this appears promising the 
actual role the DMB will have in the SWG is still to be addressed. 
 

                                                 
12 For information on the Local Consultative Groups in Bangladesh, see http://www.lcgbangladesh.org 
13 A Review of the IFRC-led Shelter Coordination Group; Bangladesh Cyclone Sidr Response 2007-2008. 
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During the short duration of their time in Bangladesh the IFRC team managed to garner government 
support for carrying out a consolidated shelter needs assessment of the displaced population.  This 
joint assessment did not proceed because it required the support and engagement of the UNDP led 
SWG and this was not forthcoming.   
 

“Even [in the initial weeks after Aila struck] when the UNDP group met to share the feedback from the 
visit to the field, the government representative wasn’t there….so UNDP was discussing the serious 
needs and the government wasn’t present.  In all of the meetings I went to since Aila I didn’t see the 
govt representative, this was in contrast to WASH and Health where the government counter part 
plays an active role and co-chairs the meeting….this shows a failure on the part of UNDP to motivate 
the government involvement as well as failure on the part of the government to take an interest.” 
(INGO Shelter Partner). 

 
Other “clusters”/sectors 
In the absence of an official appeal for humanitarian assistance by the government there was no over-
arching structure for cross-sector coordination of the response to cyclone Aila.  In spite of the general 
feeling that OCHA could fill a coordination vacuum in Bangladesh it was also noted that there was no 
intention of the UNRCO to utilize OCHA capacity for short term missions for specific emergencies. 
 

“No one really knows why *OCHA is not here+.  We suspect that UNDP, WFP and IFRC are so strong 
that they didn’t give OCHA the space to lead.” 
(INGO Shelter Partner) 

 
In the absence of OCHA, the OCHA role is carried out by the UNRCO.  As “non-official” emergency 
shelter leads the IFRC was not invited to participate in any inter-cluster meetings and struggled to 
obtain information regarding inter-cluster linkages and contact information for other cluster leads. A 
positive relationship was developed with the WASH coordinator however this was based largely on 
personal contact and a mutual willingness for collaboration rather than any formal mechanism. 
Linkages between WASH and Shelter included information sharing meetings and IM/database support 
provided by the shelter IM to the WASH support staff. 

 
The importance of linkages between clusters for a cohesive response and the inadequacy of formal 
mechanisms were highlighted by the shelter partners, some of whom were working in more than one 
sector. 
 

This is important, *we were+ involved in the WASH, Shelter and Health groups…but any linkages were 
informal, there was no clear overall structure coordinating the response. 
(NGO Shelter Partner). 

 
3.4  Effectiveness of the Emergency Shelter Response 

 
There was a consensus amongst the shelter partners that the conditions for the displaced people on the 
embankments and roadsides are unacceptable.  Although most people did have some kind of a roof over their 
heads the situation is “ad hoc” and would not conform to any basic international standards such as the 
Sphere standards. 
 

“Basically what people have is a shelter that has been self-constructed of thatch, sticks and plastic sheeting 
(CGI maybe if they have it) usually about 1.5 x 2.5 meters of space and this might hold a family of several 
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generations. 
 
The situation has not changed much (not improved) from what we saw on 26th  May, with people still living on 
roads and embankments…no one knows when the embankments will be repaired due to the monsoon and it is 
expected that most people will remain on the embankments for another 3-4 months at least.”   
(INGO Shelter Partner) 

 
There is also consensus that the emergency shelter response is bound to be challenging given the limited 
space available for shelters to be erected, the reluctance to move too far away from  their submerged land 
and a protracted  monsoon season.  For example, people from the most affected areas of Khulna and Shatkira 
will be unable to return to their land and rebuild their houses until the water recedes and the embankments 
are rebuilt.  At the time of this evaluation they had already been displaced for almost 5 months. 
 

“*People are living in+ very temporary, ad hoc arrangements but there is no where reasonably for the people to 
go to.  Some people stayed in the communal shelters for a month or more, but then they had to leave so that 
school could resume in mid September…..People can’t go back this is the main problem.….Waiting for the 
water to recede or be removed, don’t know when this will be, people are in a very vulnerable condition.” 
(Shelter Partner). 
 
“It has been Ad Hoc.  Everyone appears to have some kind of shelter, but the conditions are almost 
inhumane….there are serious constraints….space on the embankments….it is difficult to imagine the situation 
getting better until the embankments are re-built and the water is pumped out…..People are still really 
suffering.  Recently water is finally receding (Oct 10th),  but up until now it had actually been increasing…..The 
situation would improve if resources were available and if it had been better organized from the start.” 
(INGO Shelter Partner). 
 
“….in reality, people have been living on the embankments in temporary arrangements, there is no where for 
them to go, it is a much worse situation than Sidr because people can’t go home….at the same time they have 
no livelihoods opportunities and they can do nothing but sit and be depressed.” 
(NGO Shelter Partner). 

 
The situation in the Aila affected areas has caused some agencies to acknowledge that there is a need for new 
solutions to emergency shelter in Bangladesh.  With the vulnerability of Bangladesh to rising sea levels and 
extreme weather events many of the shelter partners viewed cyclone Aila as a precedent to an escalation of 
this kind of humanitarian emergencies in the future. 
 

“There is a clear need for some kind of temporary shelter that goes beyond just giving people a shelter option 
that is more than just a sheet of plastic.” 
(INGO Shelter Partner) 

 
Some of the shelter partners involved in providing emergency shelter also noted problems with the 
procurement of quality materials in the early stages of the emergency.  Partners reported great variability in 
the quality of plastic sheeting that in some cases was already deteriorating within 6 weeks of distribution.  
 
Those displaced people who had the means to find other places to stay (in towns or cities) have done so and 
according to IOM  (August 2009) this amounted to approximately 20% of those originally displaced.  It is 
expected that these people may return to the affected areas as the waters begin to recede at a time when re-
building can almost commence. This will result again in a swelling of the numbers of people on the 
embankments. 
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Child friendly spaces established by Save the Children (UK) were originally planned for 1 month but many of 
them have been operational for almost 5 months. Schools in the most affected areas have not yet opened. 
Save the Children (UK) estimates that around 70% of schools in Dacop upazila and 85% of schools in Koyra 
upazila remain under water where they are running 50 temporary learning spaces. 
 

3.5 Improving the Response 
 
In spite of the challenges inherent in the nature of the Aila emergency, shelter partners agreed that the 
quality of the response could have been improved with: 
• dedicated coordination of the emergency shelter needs from the outset, and 
• Joint planning in the preparedness phase. 

 
Joint planning could have addressed: 

 Which agencies already had  presence and partners in what areas 
 What emergency shelter materials were stockpiled and available 
 The minimum shelter kit design 
 The review of the quality of local suppliers of materials 
 The mapping of the existing cyclone shelters (capacity and provisions) 
 The standing emergency shelter coordination arrangements 
 The development of a consolidated/inter-agency shelter needs assessment 
 The distribution amongst partners of useful IM products to be deployed 
 Training on the use of google groups 

 
Attention to these aspects during preparedness would also have provided an opportunity to draw attention to 
the importance of community participation in emergency and longer term shelter provision.  By-and-large it 
seems as though community consultation was largely absent in the shelter response to Aila.   
 
3.5.1  Observations of shelter partners  
• For a disaster such as Aila, providing adequate emergency shelter in a cramped space is the major 

challenge. 
• There is a need for a more-coordinated emergency shelter response and greater consistency in terms of 

what is provided, quality of materials and also, for the transition phase, shelter design. 
• Community participation and consultation was absent in the response. 
• A consolidated shelter needs assessment is essential.  An agreed assessment framework would not 

preclude agency specific information requirements but would enable an overall picture of the shelter 
needs of the affected community to be obtained. 

• An environmental perspective was missing from the response. 
• Shelter coordination would be enhanced if there was field level presence while maintaining a central 

team in Dhaka. 
• Resources will remain an issue in future disasters of this scale if the government remains reluctant to 

declare an emergency.  This means that shelter partners will need to be aware of this and prepare 
appropriate solutions. 

 
ECHO Shelter Partners’ Coordination Forum 

“As operations continued we discovered a separate coordination group of ECHO funded agencies that were capturing and 
sharing information in a more ‘traditional cluster’ sense. The UNDP was unaware of these activities until informed by the 
IFRC team. “ 
IFRC Shelter Team Coordinator 
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ECHO took an “emergency funding decision” to fund 8 agencies in the areas of shelter, food and water from June to 
December 2009. As a donor exclusively dedicated to humanitarian relief, ECHO only has a mandate to fund emergency 
and transitional shelter (not recovery).  ECHO does not routinely set up coordination groups, but it does recognise the 
value of coordination in ensuring an effective response.  Because of this, ECHO’s partnership agreement requires the 
partners that it funds to engage in the coordination forums available at the country level. 
 
ECHO observed that the emergency shelter response after cyclone Sidr was ‘ad hoc’ and inconsistent.  This caused 
tension amongst assisted communities and hindered the effective use of resources in the response. The agencies funded 
by ECHO expressed a desire to have a forum to share ideas, information and experiences from the field in practical way.  
ECHO supported this suggestion and helped to facilitate a coordination forum for ECHO partners The ECHO shelter 
coordination forum is viewed as “quick and dirty” as compared to more formal coordination mechanisms (i.e. the WASH 
cluster) but it has been dynamic and flexible in sharing information and ensuring a common approach in the provision of 
emergency shelter.   

 
 
4. CHALLENGES 
 

4.1 Status of the Emergency  
 
Cyclone Aila occurred within 6 months of the election of the first government after the care-taker period.  
Even though the storm was obviously outside of the control of any government, there was a political concern 
that officially launching an appeal for external assistance to respond to this a disaster of this magnitude by the 
government would reflect poorly on the administration.  This timing along with the fact that the storm 
appeared to cause far less damage that Cyclone Sidr prompted the government not to declare an emergency 
and ask for international assistance.  The fact that Aila was not officially declared as an emergency by the GoB 
impacted how coordination and the funding of the response unfolded. 
 

“The government was new, ministries etc didn’t know how to keep their political standards and relate to the 
donors, *and they+ thought that their credibility would grow if they faced the disaster on their own.” 
(Shelter Donor). 

 
A coordination structure for managing disasters does exist in Bangladesh. The case of Aila does however seem 
to illustrate that the coordination instruments will not be activated unless the government declares an 
emergency.  This seems to be true for the UN system in Bangladesh also.14 
 

“For Aila nothing was formalized because the government didn’t declare an emergency.”   
(INGO Shelter Partner). 

 
Without an IASC Humanitarian Country Team (HCT), the UNRC appears to be the only avenue to bring to the 
attention of the government the seriousness of the situation and to approach the international community 
for assistance.  Most of the INGOs and NGOs thought the devastation caused by Aila was significant and the 
need extended far beyond the resources and coordination capacity available at the country level.  
 

“The government didn’t declare an emergency…maybe the UN thought they should have but didn’t want a 
disagreement…without the emergency there was no appeal and thus no money…also a lack of legitimacy for 

                                                 
14

 A separate issue is the capacity of the government to fully undertake the coordination.  Cyclone Sidr illustrated that capacity was lacking.  This is 

further frustrated when officials in key government posts change frequently.    
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our work perceived by some.” 
(INGO Shelter Partner). 
 
“If the government isn’t interested to entertain the international community, the then challenge is for the 
international community to clearly establish its own role.” 
(Shelter Donor). 

 
In addition to being an un-declared emergency, Aila also turned out to be a “creeping emergency” – that is an 
emergency that worsened over time.  So while Aila was a relatively unspectacular category 1 cyclone the 
longer term devastation has been severe.  The unspectacular nature of the storm and the lack of a request for 
humanitarian assistance limited the media attention and this in turn limited funding.   
 
Almost two months after Aila struck, the government with the support of the UN presented the need for 
additional donor assistance.  This was mostly directed at large infrastructure repairs to embankments and 
roads.  Some donor funds were pledged as a result of this request but it is unclear what the donor 
commitment to the rebuilding of embankments and roads has been. 
 
The perceived inability of the GoB to declare an emergency in the aftermath of Aila is a consequence of the 
absence of a well functioning coordination structure. This resulted in a lack of international attention and 
consequently a lack of funds. 
 

4.2 Contingency Planning 
 
Shelter partners cited a range of different “contingency planning” activities that had taken place since the 
response to Cyclone Sidr.  This revealed that there had not been a consolidated, inclusive, inter-agency IASC 
or humanitarian reform contingency planning process..  It also revealed that the exercises undertaken were 
started but generally not completed.  These include: 

• DMB exercise that included some NGOs under the previous DG (not really concluded and doesn’t seem 
to have moved forward) 

• DFID conducted a post-Sidr ‘lessons learned’ exercise but nothing seems to have come out of this. 
• The Shelter Working Group committed to publish a booklet on lessons learned from Sidr but this hasn’t 

eventuated yet. 
• UNDP held a lessons learned workshop for some partners but not all the actors involved in the shelter 

response were included. 
 
INGOs and NGOs involved in shelter revised their own planning activities post Sidr. They often shared 
information on their response capacity with their peers but the absence of sector-wide preparedness process 
inhibits the speed and quality of a coordinated response.  The recent experiences of the cyclone Sidr response 
provided an opportunity for the SWG to improve the response to future emergencies.  Unfortunately, this had 
not happened by the time Aila struck and the quality of the response suffered accordingly. 
 
Joint planning by all of the agencies that will respond in the event of an emergency can contribute to a 
predictable, coordinated response for small, medium and large scale emergencies regardless of the 
deployment of surge capacity.  Without robust planning processes, agencies will respond as best they can but 
without the benefit of an overall guiding framework.  In such situations, the response is likely to be ad hoc 
with important aspects often overlooked (i.e. cross-cutting issues such as environment or gender and 
vulnerable groups) 
 

4.3 Government Counterpart 
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In the absence of an active government counterpart for shelter the response lacked acceptance and 
credibility.  In the immediate rush of the response it is virtually impossible to motivate a government 
counterpart to participate in coordination processes.  This again is something that needs to be addressed 
during contingency planning processes.   
 
By conceptualizing the government’s role as one of ensuring coordination rather than managing coordination, 
the government counterpart may legitimately delegate coordination and information management to a forum 
or a partner with this capacity and experience.  The forum or partner that takes on the management of 
coordination is then accountable to the government for the quality of the coordination management service 
that they provide. 
 

4.4 The IFRC role in Emergency Shelter 
 
Almost uniformly, the emergency shelter INGOs, NGOs, GoB, UN agencies and donors interviewed knew little 
of the mandate assigned to the IFRC of providing leadership in the emergency shelter response to natural 
disasters.  For most partners, any information in this regard was furnished by the IFRC coordination team on 
their arrival.  Even the UNDP SWG coordination team only had a cursory knowledge of why the IFRC would 
send in surge capacity to coordinate emergency shelter and was not familiar with the IFRC/OCHA MoU and 
therefore was unable to explain to partners why the IFRC team had arrived. 
 

“For a start, UNDP could have been more official in handing over the coordination responsibility for Aila 
coordination publicly in the first meeting.” 
(INGO Shelter Partner). 
 
“We didn’t know anything about a “role” we thought they were here and offering to provide a very useful 
service.” 
(NGO Shelter Partner). 

 
This absence of an understanding of the role of the IFRC in providing leadership in emergency shelter relates 
to the fact that the humanitarian reform concepts are not well understood among partners and have not 
been promoted in Bangladesh for several years.15 
 

“*the role was+ not well understood at all.  The clusters are assumed to be a part of the UN system so no one 
knows what the IFRC has to do with it.  The IFRC in Bangladesh is known for its disaster preparedness, early 
warning, volunteers, food and NFI distributions but the role of coordinating emergency shelter is not 
understood.” 
(INGO Shelter Partner) 

 
Regardless of the terminology adopted at the country level, the tenants of inclusiveness, predictability and 
accountability in responding to an emergency have not been internalized in the disaster response process in 
Bangladesh.  By way of example, the recently finalized UN SOPs for emergency response highlight the manner 
in which the UN family in Bangladesh fails to actively include INGOs, the Red Cross and Red Crescent 
movement and civil society actors.  According to the feedback provided by most shelter partners the concept 
of coordination is not practiced in Bangladesh with any depth. 
 

                                                 
15

 Activities around humanitarian reform were led by WFP in 2006 and 2007 as part of WFP’s provision of secretariat support to the DER.  When 

funding for this finished activities did not continue. 
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“In Bangladesh coordination is always a problem…we discuss it, but it is never fixed…..the level of coordination 
never goes beyond sharing information…making *the information we share+ useful doesn’t happen… For 
example, there should even be a coordinated approach to submitting proposals so that coverage is ensured 
and duplication of effort doesn’t take place…the donors could assist by requiring this like ECHO does.” 
(INGO Shelter Partner). 

 
4.5 Relations between Dhaka and the Field 

 
Some shelter partners pointed towards a disconnect between the coordination meetings in Dhaka and what 
was actually happening in those areas affected by the cyclone.  While the coordination of strategic planning 
and resource mobilisation needs to take place in Dhaka, coordination at the field level enables local 
authorities, implementing partners and affected communities to be included.   
 
Coordination meetings and field visits by the IFRC coordination team were seen as a valuable way to assist 
response.  Still, some shelter partners would have appreciated a consistent coordination presence in the field 
that directly linked field activities with central coordination of the sector. 
 
Most partners agreed that the ideal coordination structure would have dual coordination teams; a field level 
team providing information to implementing partners in order to close gaps and avoid overlaps. This could 
feed consolidated information up to a central coordination team in Dhaka developing a strategic approach to 
the shelter response, liaise with other sector groups, donors and the government and feed this information 
back to the field. 
 
5. CONCLUSIONS 
 
Within the limitations of their tenure in Bangladesh, the contribution made by the IFRC Emergency Shelter 
Team was appreciated by shelter partners including UNDP.  A range of factors could have made this 
contribution more useful but these were outside of the control of the team. 
 
An IFRC emergency shelter coordination team has experienced challenges on two recent emergencies (Sidr 
and Aila) in their emergency shelter coordination efforts in Bangladesh. In both cases the IFRC shelter 
coordination teams have departed at a time when most actors felt it was too early and their efforts needed to 
continue.  Given a country context where the concepts of humanitarian reform have not been thoroughly 
internalized, but where disasters are frequent, there is a  need for stakeholders to use the lessons from these 
experiences to attempt to ensure greater predictability in terms of the humanitarian response.  Although the 
shelter partners have found the efforts of the coordination team positive, it is possible that the manner in 
which the deployment unfolded may  have negative implications on how the shelter partners would view any 
future coordination efforts by the IFRC. 
 
The coordinator of the IFRC team expressed his concern that; 
“Implementing agencies saw the IFRC SCT arrive; then watched as we were blocked by the UNDP and Office of 
the RC; then leave six weeks later.  I’m concerned this may have tarnished the reputation of the Emergency 
Shelter Cluster with local actors.” 
 
To build confidence amongst shelter partners, the IFRC must be able to demonstrate comprehensive 
emergency shelter coordination services as well as a smooth transition to the coordination of early recovery 
at an appropriate time.  Unfortunately the two recent most experiences in Bangladesh indicate that delivering 
key aspects of this responsibility is beyond the control of the IFRC. 
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Insufficient attention was paid by IFRC to ensure that support to the coordination of emergency shelter came 
within “an agreed coordination system”16.   The need to reach a consensus on what this would mean within 
the Bangladesh context requires greater attention.  For example, even though the review of the IFRC-led 
Shelter Coordination Group for cyclone Sidr stated that “*t+he Federation should aim to secure written 
agreement before deploying surge capacity”17 this recommendation was not followed in the response to Aila.  
Also with no active emergency shelter counterpart and no national ministry with a mandate for housing, the 
relation of IFRC to the government for shelter coordination was unclear.  
 
One way to assist in conceptualizing the role of the government in coordination is to see the role of the 
government counterpart as one of ensuring that proper coordination of the sector takes place rather than 
managing coordination itself.  This highlights the core role of government role of delegating and monitoring 
the coordination that is managed by the UNDP (for the SWG) and the IFRC (for emergency shelter).   
 
In Bangladesh, a consolidated inter-agency emergency contingency planning process does not exist.  Key ideas 
of humanitarian reform and the cluster approach have not been shared and this has resulted in a lack of 
inclusiveness, predictability and accountability in emergency response.  
 
Future IFRC involvement in cluster leadership in Bangladesh should attempt to ensure commitment from the 
key stakeholders prior to the deployment of any team and this should be captured in writing from the officials 
at the highest level (RC).  Given the experiences with the last two deployments, this appears to capture the 
current sentiments of both the UNRCO and the IFRC delegation in Bangladesh.    
 
In spite of the challenges faced by the IFRC emergency shelter coordination team for cyclone Aila, the most 
obvious opportunity for IFRC appears to be in supporting consolidated disaster preparedness activities.  
Optimistically, the IFRC support for preparedness might be acceptable because there is no transfer of 
authority to the ERC (as occurs in a formal cluster roll-out).   
 
Given that IFRC will be unlikely to be requested provide coordination assistance in the future (except in the 
most severe of emergencies) and with Bangladesh likely to experience an escalation of natural disasters on all 
scales, the IFRC could potentially make a significant contribution to the emergency shelter sector by actively 
support emergency shelter actors in preparedness activities. 

                                                 
16

 See MoU between IFRC and OCHA, Article 6.4. 
17

 A Review of the IFRC-led Shelter Coordination Group for Cyclone Sidr, p5. 
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Appendix A 
 
Review of the Cyclone Aila Response 2009; IFRC-led Emergency Shelter Coordination Group 
 
Key Informants  

Organization Name 
Contact 
through Position 

IFRC Graham Saunders Phone  Head of Shelter Department 

IFRC Miguel Urquia Phone  Senior Officer, Geneva 

IFRC/Canadian RC Neil Bauman Email  Global IM focal point 

IFRC Felix de Vries Email  Asia Pacific Shelter Delegate 

IFRC Azmat Ulla Email  
Head of South Asia Regional 
Delegation 

IFRC Udaya Regmi Meeting  Head of Delegation 

IFRC/Spanish  RC 
Miguel Angel Gomez 
Candela Email   

IFRC Gregg McDonald Meeting, phone IFRC ESCG Coordinator 

IFRC Neil Brighton Meeting, email Information Manager 

BDRCS Mustafa Kamal  Email  Chief, Disaster Management 

BRAC Tanzeba Ah Meeting  Program Manager 

CARE Bangladesh Abdul Wahed Meeting  Coordinator ES 

CARITAS  Meeting  Program officer 

CARITAS  Meeting  Program Manager 

Concern Worldwide Krishna Bijoy Meeting Emergency expert 

Concern Worldwide Mizanur Rahman Meeting  Technical specialist 

ECHO David Hill Meeting Representative 

Habitat for Humanity Bashar Meeting DM manager 

Habitat for Humanity Kelly Koch Meeting National Director 

IFRC Masud Ahmed Email   Disaster Management Sr. Manager 

IOM Kristina Mejo Meeting   

IOM  Rabab Fatima Meeting Regional Representative 

MDM Architects Ahmed Mukta Meeting Principal 

MSF-Holland Kristian Heen Meeting Logistician 

Oxfam Abdus Sobhan Meeting   

ProAct Network Charles Kelly Email  Environment expert 

Save the Children UK Khodadad  Meeting    

SDC Farid Ahmed Meeting   

SUK Mizanur Rahman Jewel Phone CEO 

UNDP Shakil Khan Meeting Information Management 

UNDP Steven Goldfinch Meeting Programme Officer 

UNDP Mozharul Huq Meeting Coordinator SWG 

UNDP - CDMP Shahidul Islam Meeting GIS Database Specialist 

UNICEF Tim Forster Email WASH Coordinator 

UNRC Usman Qazi Meeting Recovery Advisor 

WFP Maria Katajisto Meeting Programme Officer 

WFP John McHarris Meeting  

WFP Michael Dunford Meeting Deputy Country Director 

Consultant for Norwegian 
Govt Glyn Taylor Meeting  

Consultant for Oxfam Lewis Sida Meeting  
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Appendix B 
 

Terms of Reference for: 
A Review of the Cyclone Aila Response 2009 

IFRC-led Emergency Shelter Coordination Group 
 
Background to the Cyclone Aila Emergency Shelter Coordination Group Review 
Under the terms of a Memorandum of Understanding between IFRC and UN OCHA18,  
 

“subject to available resources, constitutional limits, and the rules and regulations of the Federation, 
the Federation will assume a coordination role for emergency shelter in specific emergency 
operations within an agreed coordination system”. 
 

Cyclone Aila hit the country's south-western coast in the afternoon of 25th May 2009. Although the Aila’s 
storm center struck West Bengal of India, it caused great damage to properties and loss of lives within 
Bangladesh.  The wind-driven tidal surge inundated vast areas of land and washed away several thousand 
homes as many flood-control embankments and dykes were greatly damaged. Total 11 districts and 64 
upazilas have been affected fully or partially. The Ministry of Food and Disaster Management (MoFDM) Relief 
Control Room reported on 4th June 2009, a death toll of 180 people and 4.8 million people affected. The 
highest number of people taken shelter at nearby cyclone shelters and schools was approximately 829,000 as 
of May 27th.  610,000 houses have been damaged and households have lost their homes, assets, and income 
earning opportunities. 318,000 acres of crop land has been damaged fully or partially. 
 
In Bangladesh there was a shelter Coordination Group in support of the Government of Bangladesh that was 
set up by IFRC after cyclone Sidr http://groups.google.com/group/shelter-coordination-group-cyclone-
sidr?lnk=srg . Once that the emergency phase was over, IFRC handed over the coordination of the shelter 
response to UNDP as agreed with UNHabitat, the focal point for early recovery at the Global Shelter Cluster. 
After Cyclone Aila happened, on the 16th of June, IFRC both at Bangladesh and Geneva level got in touch with 
the coordinator of the Cyclone Sidr Coordination Group and asked if they needed support to coordinate the 
shelter response to Cyclone Aila. The coordinator confirmed that the UNDP team was not going to coordinate 
the emergency response to Aila and that he welcomed the IFRC to send a team to coordinate this response. A 
team composed of a Coordinator from Netherlands Red Cross and an Information Manager from Canadian 
Red Cross arrived to Bangladesh on the 21st of June. They set up a coordination group under the umbrella of 
the overall existing coordination group. More information can be found on their website: 
http://groups.google.com/group/shelter-working-group-bangladesh/web/information-management-
products?_done=%2Fgroup%2Fshelter-working-group-bangladesh%3Fhl%3Den%26&hl=en  
 
In accordance with the commitment of IFRC to coordinate emergency shelter and not transitional or 
permanent, discussions were held to agree the handover of coordination responsibilities from IFRC to UNDP 
on the 4th of August.  
 
  

                                                 
18

 IFRC-UNOCHA Memorandum of Understanding, signed September 19th 2006 

http://groups.google.com/group/shelter-coordination-group-cyclone-sidr?lnk=srg
http://groups.google.com/group/shelter-coordination-group-cyclone-sidr?lnk=srg
http://groups.google.com/group/shelter-working-group-bangladesh/web/information-management-products?_done=%2Fgroup%2Fshelter-working-group-bangladesh%3Fhl%3Den%26&hl=en
http://groups.google.com/group/shelter-working-group-bangladesh/web/information-management-products?_done=%2Fgroup%2Fshelter-working-group-bangladesh%3Fhl%3Den%26&hl=en
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Objective of the Cyclone Aila Shelter Coordination Group Review 
 
The objectives of the review are to: 

1. appraise the service provided by the International Federation as shelter coordinator to shelter 
coordination group participants – Government, UN agencies, Red Cross Red Crescent Movement 
(Bangladesh Red Crescent, IFRC, ICRC as appropriate), NGOs both national and international, and 
other actors; 

2. appraise the service provided by the shelter coordination group as a whole to meeting the needs of 
the households affected by the disaster; 

3. review and analyse the experience of the International Federation with respect to the establishment 
and operation of the Shelter Coordination Group, with a particular emphasis on lessons to be learnt 
for future operations; 

4. provide recommendations with regard to the International Federation’s leadership of future 
emergency shelter coordination activities at both national and global levels. 

5. examine if there were aspects of the Federation's coordination group leadership which potentially 
might have or actually did compromise the mandate and principles of the Red Cross/Red Crescent. 

6. Review and analyse how the International Federation and UNDP worked together before and after 
the cyclone Aila to trigger the creation of a new coordination group for Cyclone Aila. 

7. Provide recommendation on how the International Federation can work with UNDP to improve 
shelter preparedness for future disasters in Bangladesh. 

 
Scope of the Review 
 
The review will encompass, but not be limited to, the following areas: 

 The activation of the coordination group and the extent of involvement and influence of the 
Federation, as an IASC member, in the decision-making process; 

 the understanding and support of the Federation’s shelter coordination role within the humanitarian 
country team, UNDP in Bangladesh, the IFRC country delegation, the region and Geneva; 

 the impact of the Shelter Coordination Group on the Federation Delegation, the Bangladesh Red 
Crescent Society, and other operational Red Cross Red Crescent Societies; 

 the design and implementation of the Shelter Coordination Group, including factors and determinants 
which provided the Shelter Coordination Group’s strengths and weaknesses; 

 the value of linking and/or separating the Shelter Coordination Group and the Red Crescent relief 
operation; 

 the design and implementation of the exit/handover strategy; 

 relations with other clusters or coordination groups, the UN system and the Government; 

 the staffing of the Shelter Coordination Group and the support provided from the Secretariat; 

 the equipping and funding of the Shelter Coordination Group. 

 the involvement of the Shelter Coordination Group in the transition from meeting emergency shelter 
needs to permanent housing and resettlement;  

 issues with regard to visibility for the International Federation and the Red Cross Red Crescent 
Movement. 
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Methodology 
 
The methodology employed by the reviewer/s in gathering and assessing information should include: 

 A field visit to Bangladesh; 

 Review of available documented materials relating to the start-up, planning, implementation, and 
impact of the Shelter Coordination Group (reference to the Bangladesh Emergency Shelter 
Coordination Group website); 

 Interviews with key internal stakeholders within the Secretariat in Geneva, (by ‘phone) with IFRC 
Regional Representation in Delhi and Country Representation in Bangladesh, the IFRC Asia Pacific 
Disaster Management Unit in Kuala Lumpur, the Bangladesh Red Crescent, IFRC regional 
representatives, and other operational Red Cross Red Crescent Societies; 

 Interviews with other key stakeholders, in particular Government officials where possible; 

 Interviews with UN OCHA, UNDP and the UN Resident Coordinator’s office; 

 Interviews with shelter agencies participating in the Emergency Shelter Coordination Group, and in 
particular UNHCR, UN Habitat and IOM; 

 If feasible, interviews with beneficiaries (beneficiary perceptions regarding the extent to which the 
shelter response and the coordination mechanism is fulfilling their needs, and their satisfaction with 
their involvement in planning processes). 

 
Note: A suggested list of interviewees will be provided separately. 
 
Proposed Timeline 
The exercise will be implemented over a period of 21 days between 15th August 2009 and 15th October 2009, 
the date of the travel to Bangladesh subject to agreement with the IFRC Representation in Bangladesh.  
 
Outputs 
1. Concise, written document with key recommendations and supporting information. This document should 
be of use for discussing the IFRC experiences of the cluster process internally and also with key donors and 
other stakeholders. 
2. Additional notes, summaries of interviews etc. as appropriate, or supporting documentation. 
3. Summary of review activities undertaken, including interviews, visits, documents reviewed etc. 
 
Key reference documents to be provided: 

1. IFRC-UN OCHA Shelter MoU  
2. IFRC Emergency Shelter Coordination Group ToRs 
3. Email to Global Emergency Cluster informing on the deployment of the SCG 
4. All documents (meeting minutes, strategy documents etc.) available from the Emergency Shelter 

Coordination Group website (http://groups.google.com/group/shelter-working-group-
bangladesh/web/information-management-products?_done=%2Fgroup%2Fshelter-working-group-
bangladesh%3Fhl%3Den%26&hl=en ) or otherwise on request. 

5. Reviews of IFRC-led shelter cluster coordination in Nepal (Floods 2008), Myanmar (Cyclone 2008), 
Bangladesh (Cyclone 2007-2008), Tajikistan (Cold weather 2007), Pakistan (floods 2007), and the 
Philippines (typhoon 2006) . These reviews can be found at: 
http://www.humanitarianreform.org/Default.aspx?tabid=688  

 

  

http://groups.google.com/group/shelter-working-group-bangladesh/web/information-management-products?_done=%2Fgroup%2Fshelter-working-group-bangladesh%3Fhl%3Den%26&hl=en
http://groups.google.com/group/shelter-working-group-bangladesh/web/information-management-products?_done=%2Fgroup%2Fshelter-working-group-bangladesh%3Fhl%3Den%26&hl=en
http://groups.google.com/group/shelter-working-group-bangladesh/web/information-management-products?_done=%2Fgroup%2Fshelter-working-group-bangladesh%3Fhl%3Den%26&hl=en
http://www.humanitarianreform.org/Default.aspx?tabid=688
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Appendix 3 
Aila Response Timeline (approximate) 
 

2009 Events/Activities Field response activities 

May 24 Early warning’s from DMB  

May 25 Aila, a category 1 cyclone made landfall affecting a number 
of coastal districts.   

 

May 26 Oxfam met, decided on initial assessment over the next few 
days. 
Concern starts receiving information from the field. 

 

May 27 Concern assessment team including from Dhaka in the field. 
ECHO team in the field for initially assessment.  This results 
in a funding decision of 4 million Euro to fund 8 partners 
from June-December 2009, shelter, food and sanitation. 
 
Habitat for Humanity (having office in Shatkira) have an 
assessment team in the field within 3 days. 
 
Government reporting there would be no need of 
international assistance.   

CARE in the field with initial relief of food and 
NFIs within 3 days.  Relief for 5,000 families. 

 UNDP SWG meeting to discuss monsoon planning ends up 
being about Aila. 

 

1-3 June  Concern (1
st

 phase) initial distribution (dry 
food to 9000 families)  
 
Save the Children UK have by this time 
established 30 safe spaces for children using 
pre-positioned materials (post-Sidr 
preparedness) and local partners.  

9 June UNDP Shelter Specialist requested IFRC assistance to assist 
the Aila response. 

 

6-9 June Visit to Aila affected areas by M. Huq, Disaster Response 
Adviser and UNDP Shelter Working Group Coordinator. 
  

Oxfam initial distribution complete by mid 
June (emergency shelter to 7000 and then a 
further 2000 families) 

11 June UNDP request coordination support of IFRC for Aila at a 
technical meeting attended by Mr. Xavier Genot (IFRC 
Shelter Delegate for Sidr). 
 
Latest Government situation report specific to Aila released.  

 

 Phone calls between IFRC head of delegation, IFRC Shelter 
department in Geneva and UNDP Shelter Working Group 
Coordinator around the issue of a possible IFRC Emergency 
Shelter Team deployment.  
 

 

16
 
June Field visit by Consultants in country for DFID review of Sidr 

area. 
 

22 June IFRC coordination team deployed from Malaysia  

23 June IFRC coordination team arrives in Bangladesh and arranges 
initial meetings with UNDP. 
 
UNDP Brief for the RC on conditions in the Aila affected 
areas by M. Huq, Disaster Response Adviser complied and 
released based on visit of 6-9

th
 of June. 
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24 June IFRC coordination team attend UNICEF WASH cluster 
meeting where Usman Qazi (UNUNRCO) becomes aware of 
the role the IFRC team are to fulfill (coordination for 
emergency shelter). 

 

25-27 
June 

IOM Assessment Mission: Post Cyclone Aila  

29 June Meeting between Mr Qazi, the RC (Renat Lok Dessallien), 
IFRC Head of Delegation and IFRC Shelter coordinator. 

 

30 June Aila Shelter Coordination Group meeting (IFRC led)  

7 July Aila Shelter Coordination Group meeting (IFRC led)  

14 July SWG meeting  

17/18 
July 

Government met with donors.  

29 July SWG meeting (UNDP led)  

30 July Aila Shelter Coordination Group meeting (IFRC led)  

4  Aug End of IFRC Shelter team deployment.  

15-17 
August 

IOM Assessment Mission: Post Cyclone Aila (Follow-Up to 
25-27 June 2009 Mission) 

 

   

10 Sept First meeting of UNDP led Shelter Working Group since 
departure of IFRC team. 

 

 
 


