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Current
Situation

Over 120,000 IDPs, over a large
area. More displacement likely in
the coming months. Critical
locations: Pauktaw, Myebon, Sittwe

Continuous concerns over
tensions, access (community
resistance)

Restriction of access and freedom
of movement affecting livelihood,
access to basic services.

Imminent rains likely to trigger
additional humanitarian needs

Concerns over lack of progress on
reconciliation

Dilemma: separation of
communities and humanitarian
imperative
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115,000 IDPs (as of Nov 2012) in 58 locations
126,664 IDPs (as of Mar 2013) in 75 locations

Data collected by OCHA from partners
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Key Issues

Clear Government plans for relocation and return, and availability,
compensation land owners — critical to move forward with
Shelter/WASH interventions

Registration/verification of IDPs, beyond camps — ensure all those
In need are included in assistance mechanisms, enable proper
planning.

Address needs of all affected - beyond IDPs — to ensure
resumption of livelihood, freedom of movement, etc

Coordination — commitment to ECC, to address bottlenecks,
Improve information flow on bilateral donations to Government to
maximize impact of aid and reduce duplications.

Preparedness actions ongoing for upcoming rains, however
shortfalls exist



Critical funding needs

Rakhine response plan seeks US$ 67.6 million till June —received 57.8% ($
39.1 million) thus far

Immediate additional resources required to ensure operationalization of
preparedness and Contingency Planning

Critical funding

WASH - $2.6 million needed to critical interventions: construct/repair latrines,
water supply, repair water systems/drainage

Food — $1.8 million/month for 100,000 beneficiaries. Funding required
immediately to ensure pipeline after June.

Shelter - $2 million outstanding from total - $3.5m ($1.5m already secured) to
complete 600 shelters for 28,000 hh before the rains.

Health - $.75 million for full time person, providing doctors to join mobile clinics,
increase the number of Health Assistants and improving disease surveillance.

Nutrition - $.25 (3mths) medicines, SAM treatment, RTUF, surveillance, etc
Education - $.45 Temporary School, to assist those who can go back to school
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Shelter Strategy

® Emergency -> Temporary -> Permanent
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Shelter Situation
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AMU [2 camps), 21 shelters

Kyauk Phyu = z 1 1|for Muslim and 7 for
Rakhine

Kyauktaw 11 =1 = 1 Trend: IDPS to their place
of origin
IDF needs being met

Maungdaw 19 = =] 3 14 | through permanent

Mevbon 2 = 1 1

Minbvya = i q 7 1 Trend: |IPS to their place
of origin

Mrauk-U 4 z = q = 1| Trend: IDPS to their place
of origin

Pauktaw 5 el q o 1
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Grand Total 89 13 28 25 [ q 1 45 qd3

https://www.sheltercluster.org/Asia/Myanmar/RakhineAndKachin/Pages/default.aspx



ﬁ Shelter Response

Say Tha Mar Gyi, rural Sitt

Ma Gyi Myaing, urban Sittwe
| Town
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ﬁ Critical Shelter Needs
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Critical Shelter Needs

SITE PLAN OF TEMPORARY SHELTERS IN SIN TET MAW.PAUETAW(DRAFT) ]
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https://www.sheltercluster.org/Asia/Myanmar/RakhineAndKachin/Pages/default.aspx



ﬁ Key Shelter Constraints

Limited humanitarian actors

2. Land — particularly in Muslim
areas

3. Compensation for land owners
4. Security
5. GOM actively to share

relocation and/or return plans
& data

6. Fair & transparent process for
shelter allocation

/. Beneficiary & host community
consultation

8.

9.

10.

Donor support for Meybon and
Pauktaw, US$ 2 million

More haste less speed for
permanent housing — process
driven

Coordinate with Shelter
Cluster to avoid duplication &
misuse of resources




